
COUNCtL COMMUNICATION 

AGENDA TITLE: Acceptance of Improvements Under Church Street lrnprovemerrt3, KetEleman LMwr 
to vine street C o n ~ c !  

MEETING DATE: February 2,1994 

PREPARED BY: Public Worfrs Director 

RECOMMENDED ACTION: That the city Coundi eccept the improvements under the "chufcb Stfeat 
Improvements, Kettleman Lane to Vine Street" contt(lct and dked tfn, 
Public Works Director to file a Notice of Comptetion with the County 
Recordets Office. 

BACKGROUND INFORMATION: The contract m s  awarded to Robert Bums Constmction of 
Stockton on August 4,1993, in the amount of $204,620.55 Ths 
contract has been completed in substantial conformance with the 
plans and speafications approved by the City Council. 

The contract completion date was December 1,1993, and the actual completion date was 
December 7.1993. The final contract prica was 5212,341.58. The difference betwwn the contract 
amount and the final contract price is mainly due to a change order issued to rebuild all the s t m  drain 
manholes. The original contract had an item for deaning and grouting the inside of the manholes. A 
more detailed inspection of the manholes during construction showed that they needed to be rebuilt. 

FUNDING: Originally Budgeted: 1992/93 
Budgeted Fund: 

Current Appropriation: $259,000.00 
Total Project Estimate: $250,000.00 
Bid Opening Date: July21, 1993 

State Local Transportation Partnership Program (f5%) 
Transportation Development Act (75%) 
Water Capital Outlay (10%) 
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